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Weeks

Organizations Review JTA 3.0 for 4.0 Draft 1 (D1)

TASG Reviews/Approves Proposed New Subdomains
for JTA 4.0D1

Secretariat Processes Change Requests to Update
Database

Cross-Organization Review of Change Requests

Subgroups Resolve Change Request 1ssues
Electronically

Secretariat Builds Redlined Document
JTADG Meeting #1

Secretariat Prepares JTA 4.0 D1 and CR Database for
Posting to Web Site

Phase 1: 21 weeks

Organizations Review JTA 4.0 D1 for 4.0 D2

Secretariat Processes Change Requests to Update
Document and Change Request Database

Cross-Organization Review

Subgroups Review in Meetings (supplemented by
electronic coordination). Notional meeting schedule

(with all meetings scheduled from 0830 to 1630 hours):

Section 2.2 (2-3 Oct)
Restructuring Ad Hoc (4 October — 0830 hours)
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Section 2.3 (5-6 Oct)
Section 2.4 (10 Oct AM)
Section 2.5 (10 Oct PM)

Executive Summary and Sections 1 & 2.1, and Appendices
(11 Oct)

Cryptologic Subdomain (11-12 Oct)

Section 2.6 (12 Oct)

NC2 Subdomain (13 Oct)

Space Reconnaissance Subdomain (16 Oct)

C4ISR Domain (17-18 Oct)

Modeling and Simulation Domain (19 Oct)

Combat Support Domain including subdomains (23-27 Oct)

WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct -
1 Nov)

WS Missile Defense Subdomain (2-3 Nov)
WS Missile Systems (2-3 Nov)

WS Aviation Subdomain (6-7 Nov)

WS Domain (8-9 Nov)
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15 November Deadline for SGLsto Submit Updated Database to
Secretariat

27 Nov — 1 Dec JTADG Meeting #2 1

4 Dec — 22 Dec Secretariat Prepares JTA 4.0 D2 and CR Database for 3
Posting to Web Site

Phase 2: 36 weeks

Phase 3 — Quality Assurance

26 Dec—2Feb 01  Cross-Organization Review for Quality Assurance 6

5Feb-9Feb JTADG Meeting #3 1

12 Feb - 23 Feb Secretariat Prepares Document and Database for 2
Posting to Web Site

Phase 3: 9 weeks

Total all Phases of the Cycle: 66 weeks (1.27 years)
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